o
I
S
X0
\S N\

* "o
[
[ ] .
[ . .
Solutia inc.
S O LU T ‘ A 575 Maryville Centre Drive
hd [
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®e * Applied Chemistry, Creative Solutions

P.O. Box 66760

December 18, 2001’ 2001 St. Louis, Missouri 63166-6760
(Via certified or express mail) Tel 314-674-1000
Kevin Tumer-Environmental Scientist, OSC Thomas Martin
U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAQO)
Sediment / Soils Removal Action
e #7 - December 2001 Monthly Report

Dear Mr. Turmer and Mr. Martin,
Enclosed is the December 2001 Monthly Report for the Sauget Sites Area I May 31, 2000

Unilateral Administrative Order (“UAQO”) sediment removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph

3.4. Reporting.

Sincerely,

Manager, Remedial Projects

Solutia Inc.

cc:

Michael Ribordy — USEPA Region 5 Mike Henry - IDNR

Sauget File - Solutia Kevin de 1a Bruere - USF&G
S. Bron - IEPA Mayor P. Sauget - Sauget, IL

Mayor D. Reed - Cahokia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Monthly Report

Date of Report: December 18, 2001
Period Covered: November 1, 2001 — November 30, 2001
Next Report Period:  December 1, 2001 — December 31, 2001

Background

A Unilateral Administrative Order (“UAQO”) was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
ereek bed sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan (“TCRAWP”) was initially submitted to the
Agencies June 30, 2000 for review and approval. Agreements sufficient to proceed with
issuance of a request for bids for the containment cell construction were reached in
December, 2000. Bids were received in late January and evaluated in February 2001.

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the
sediments while the containment cell is being constructed was completed and started up
in February, 2001. Operation of these facilities will continue until all sediments are
placed into the containment cell.

Subject to the inclusion of all comments and agreed upon revisions, approval of the
containment cell design by U. S. EPA was received March 5, 2001. A contract for
construction of the containment cell was awarded March 8, 2001 to LMS Environmental
Contracting, Inc. (“LMS”). Placement of fill for the Containment Cell berms began April
23, 2001. A March 30, 2001 revised draft containment cell design was approved by the
Agencies in a May 10, 2001 letter. Construction was completed on the Containment Cell
on September 13, 2001. A draft Containment Cell Certification Report was submitted for
Agencies’ review and approval upon construction completion. The Containment Cell
was approved on September 24, 2001 by USEPA and IEPA for receipt of sediment.
Placement of sediments into the cell began September 26, 2001.

An Amendment to the UAO was received October 29, 2001. The Amendment modified
the project scope of the UAO — adding Creek Sector F sediments removal and placement
into the Containment Cell.
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Agency Actions / Communications

Revision 01 Draft Groundwater Monitoring Plan - submitted to the Agencies
August 3, 2001 — remained under review.

The Operations and Maintenance Report - submitted for Agencies’ review and
approval August 28, 2001- remained under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

On August 20, 2001, Solutia requested a change in the Post Removal
Confirmation Sampling and analytical protocols. In a November 30, 2001
communication, the Agency responded with revised sampling and analytical
protocols.

Work Performed during the reporting period

Completed sediment removal from Creek Segments B and C and placement into
the Cell. Completed installation of a temporary geotextile/poly sheeting cover in
Segment B. This completes all sediment removal required under the original
scope of the Order.

Continued sediment dewatering activities and maintenance of dewatering pumps.
Processed approximately 230,000 gallons of stormwater through the onsite
treatment system.

Sampled sediments being placed in the containment cell as required by the
approved Work Plan.

Completed screening sediments for placement against containment cell slopes.

Data Submittal

No data is submitted with this report.

Work scheduled for next reporting period

Begin Creek Sector F work: clearing and grubbing; setup of the dewatering
system; and sediment removal.

Begin post sediment removal sampling of the creek.
Continue operation of the stormwater treatment system on an as needed basis.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Creek Sediment Excavation 100 %
Cover Installation 0%
Demobilization 0%
Final Report Preparation 0%

Problems and Solutions
None

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None
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May 31 Sauget Area I UAO Sediment Removal Action

SCHEDULE
Deliverable - Description Due Date
Issuance Date Date UAO signed by Muno 31-May-00
Eftective Date 10 business day after issuance 14-Jun-00
Notice of Intent to Comply 3 business days after effective date 19-Jun-00
Designation of Contractor and 5 business days after effective date 21-Jun-00
Project Coordinator
Access 14 calendar days after effective date 28~Jun-00
Time Critical Removal Action 15 business days after effective date 7-Jul-00
Work Plan Submittal
EPA Approval of TCRA W/P May 10, 2001
Monthly Reports Begin 30 calendar days after approval of | June 10, 2001
TCRA W/P until completion
Final Report 60 Calendar days after completion of
sediments and soils removal
Mitigation Plan 60 Calendar days after completion of
sediments and soils removal ‘
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